Alaska Energy Cost Reduction Program
Progress Report

Grantee: Alaska Power & Telephone Company

Grant# 0116-DC-2004-14

Period of Report: First Quarter 2007 (January 1 through March 31, 2007)

Project Name: Tok-Chistochina Regional Intertie Project (Denali)

Project activities completed:
Chistochina Line Extension

Remaining right-of-way was cleared and ready for work.
Larger timber was moved to public access area for removal.
Installation was completed for 35 poles supplying two new customers.

Equipment was returned to Tok service yards for maintenance and repairs.

Chistochina River Bridge

Segment of project has been completed.

Porcupine Creek to Carlson Creek

AP&T staff met with Ahtna, Cheesh’na and Mentasta Tribal Councils and officials.
Bureau of Land Management continued on permits.

AP&T staff continued efforts to gather property access from area landowners.

Project existing or potential problems:

The National Park Service has required all underground line installation to the Cobb lake
residents. These requirement increase construction cost to prohibitive levels without additional
funding sources.

Archaeological and cultural findings during ground disturbing activities slow or halt construction
with the potential to change pole placement or route.

Material prices continue to escalate and availability hampered with the rebuilding of Irag and
storm damaged areas of the U.S.

Activities Targeted for Next Reporting Period, second Quarter 2007:
Chistochina Line Extension

Meeting with the local residents for preliminary site surveys and acquire needed paperwork.
Mark proposed power line route.

Clear right-of-way. Install poles, conductor, and secondary services.
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Porcupine Creek to Carlson Creek

Continue Bureau of Indian Affairs require processes.
Complete final line placement determinations by all agencies.
Complete permits processes.

Acquire legal easement paperwork from landowners.

Mark proposed power line route.

Begin setting pole, installing conductor, and other parts of power system.

March 31, 2007



